

Jonathan Spencer
New Horizons Environmental Consultants, Inc.
6585 S. Wright Street
Littleton 80127-4806

May 17, 2004

**SUBJECT: CSMRI ENVIRONMENTAL ASSESSMENT AND RESPONSE PHASE II
TEMPORARY CESSATION OF EXCAVATION AND MATERIAL
SHIPPING**


Dear Mr. Spencer:

Recent work at the CSMRI Creekside Site has resulted in the excavation and bagging of approximately two thousand cubic yards of Class One material. New Horizons personnel have estimated that an additional one thousand or more cubic yards of material remain to complete the excavation of Class One material. These quantities are in excess of original estimates.

As of Thursday, May 13, 2004, I am withholding authorization for excavation and/or shipping of any additional Class One or Class Two materials. This cessation of excavation and shipping is expected to be temporary, and may last between sixty to ninety days.

Please prepare a list of actions necessary to provide stabilization of the Site for a period between sixty to ninety days. NHEC will be responsible for completion of those activities necessary to provide environmental stabilization, maintain site security, and to ensure regulatory compliance.

Sincerely,



Linn D. Havelick

